C2.F1. Notional Disposal and Redevelopment Process

Base Realignment & Closure Recommendations

Community Actions

Begn Contingency Planning

Form Local Redavelopment Authority (LRA)

Begin Redeveopment Piannng (as necessary)

Consuit with hditary Dept. on Froperty

Conduct Qutreach to Homeless Providers &
other interested parties

Latest Cead.ne 10 Recaive Noties of Intarests front
Homeless Providers and Other hiterested Parties

Frepars and Adopt Recevelopment Plan

Submin Plar to Dol and HUD'Y

Reyvise Plan & Resubmit to HUD (f necessary)

Transdion LRA to miplement Plan
of necessarny}

implement Plan

May

Federal Actions

Dob Recommendatons ¢ Commission
tmtial Designation of CEA Project Maragers

Commission Recommendations 1o President
President's Recemmendauons to Congress

:_ Date of Approvai of Closure or Realignment {Nov 9)

Assign Base Transition Coordmators
OEA Begins to Recogrize _RAsS

| Form Restoration Advisary Board (RAB} if needed

Complets Personal Property Inventory
identify DoD & Federal Property Needs,
Prepare Installation Sunvnary Report/Beain NEPA Aral.

Make Surplus Property Determimations
Mititary Cepartments Solicit Notices of Intarest from
Sponsonng Federal Agencies for Pubtic Bensfd
Conveyances & Other Publc Pupases

Prov:de Technical Support to Planning Effort

Sponsoring Federal Agencies Subimit Recommendations

to Mditary Departments & LRAs

Identif.cation of Uncontaminated Parcels datest)

HLID Completes Review of Redevelopment Fiar &
Homeless Submission

HUD Completes Review of revised Plan tif nec & HUD
Reporis on Plan & Property Suitability 1if nec )

Complate Envircnmental Impact Analysis gatest

Issue Disposal Decisions
Uecide responsibiities for Envirenmental Restoraton Not
Yet Accomplished

Begin Property Disposat & Continue Enviorimental

\ v

Restoration as Needed

Al closures and realignments are (o he compietad by
September 15 2011

Base Reuse



